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MONTHLY STATUS REPORT – August 2003

MH/DD/SAS Report Period Report Issued
Information Technology Services August 1 –  August 31, 2003 September 11, 2003
Overall Assessment –

In March, the Division approved Phase V for the period July 1 to October 3, 2003 to support the move of nine area programs to
IPRS (Alamance-Caswell, Crossroads, Durham, Edgecombe-Nash, Foothills, Mecklenburg, Pitt, Riverstone and Rutherford-Polk).
As of August 31, three Phase V area programs have moved to IPRS (Crossroads 7/11, Mecklenburg 7/21, and Foothills 8/08).

Foothills’ August move to IPRS raised the number of area programs on IPRS to 32.  There were three (3) IPRS/MMIS check writes
in August.  IPRS finalized 374,526 claims, paying 256,282 claims dispersing a total of $20,047,423.19 to the Area Programs for the
month.

In August, Alamance-Caswell and Durham positioned themselves for the move to IPRS Production in September.  Rutherford-Polk
certified its 837 format and started content testing.  Edgecombe-Nash and Pitt certified 834 formats and started content testing (for
Pitt’s vendor, Askesis, the 834 format certification was their first).  Pitt also started work to certify the 837 format.  Edgecombe-
Nash and Riverstone continued work with CSM to finish implementing the windows based version of the vendor’s system.  

As of the end of August EDS, the Fiscal Agent, DMA and DMH made the determination that the published schedule for HIPAA
implementation could not be met.  CMS (Feds) and Department Management was notified that the September 14 date couldn’t be
supported and that a new schedule would be developed and approved in September. 

The three highest volume denials for July follow:
1. 8599 – Detail not covered by combination of recipient, provider and benefit package                                      

Systematic research is required to determine the reason the claim was denied.  
2. 8517 – Claims submitted beyond filing time limit 

The time limit for submitting the claim was exceeded.  
3. 0021 – Duplicate of claim system

The claim is denied because it has been previously finalized by IPRS. 

Production Remarks –
1. The CSR process continues under a limited HIPAA freeze. After HIPAA implementation, the outstanding CSRs will be

evaluated and prioritized.
2. System logic was modified to prevent the truncation of IPRS Attending Provider numbers on Adjustment claims.
3. Updates were made to the IPRS Concurrency Chart to remove the 'Cross LMA' concurrency restrictions for ADSN*,

CDSN*, and ADMRI target population groups.
4. Daily Unit Limitations were placed on procedure codes YM580 and YM700.  Monthly Unit Limitations were placed on

procedure codes Y2314, YM686, and YM716.

Fiscal Agent – The Division and DIRM are working to complete an amendment to the IPRS contract to extend it for one year and
to include two optional extensions of one year each.  CMS (Medicaid) has approved the first optional extension.

CSR Report – In August there were 7 new CSRs/RFRs issued to EDS and 13 items were closed/completed.
Production Issues
1 Issues List There are three open issues.  The browser group is in the final stages of testing the MMIS cross-

reference change.  
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The status of the project follows (population statistics are from 2001 CDW data):
Phase Area Programs Currently

In Production 
Vendor Start Date # of

AP’s
# of

Counties 
# of Clients

Covered in 2001
Catchment Area

Population in 2001
P Duplin Sampson-Lenoir CSM 12/31/01 3 7,983 172,685
P SE Center CMHC 12/31/01 3 8,955 289,664
I Guilford CSM 09/13/02 1 26,991 429,715
I VGFW U/C 09/30/02 4 7,845 161,790
I Wayne CSM 10/10/02 1 5,030 114,417
I Pathways CMHC 11/15/02 3 13,118 354,988
II Lee-Harnett U/C 12/06/02 2 4,717 143,810
II Wake U/C 12/06/02 1 10,441 653,058
II Wilson-Greene CSM 12/13/02 2 5,293 94,081
I New River CMHC 12/20/02 5 7,175 162,317
II Sandhills CSM 12/20/02 5 6,422 211,059
I Smoky CMHC 12/20/02 7 13,484 173,956
II OPC U/C 12/20/02 3 6,897 207,965
II SE Regional WilD 01/15/03 4 11,655 249,835
II Tideland CSM 02/07/03 5 6,308 94,611
III Blue Ridge CMHC 03/21/03 4 8,576 263,683
III Catawba CMHC 03/20/03 1 5,050 144,400
III Cumberland U/C 03/21/03 1 7,568 307,116
III Davidson WilD 03/20/03 1 5,027 149,489
III Onslow WilD 03/21/03 1 5,472 152,063
III Piedmont CMHC 03/21/03 4 6,600 455,015
III Centerpoint                      CMHC 04/04/03 3 15,347 392,067
III Roanoke-Chowan            CSM 04/14/03 4 5,799 75,120
III Johnston                           SoftSol 04/17/03 1 4,302 127,087
IV Trend                                U/C 05/02/03 2 3,757 120,999
III Randolph                          CMHC 05/08/03 1 6,222 133,309
IV Neuse                               CMHC 05/09/03 4 9,097 176,071
IV Albemarle                       CSM 05/23/03 6 4,963 117,842
IV Rockingham                    WilD 05/30/03 1 3,881  92,533
V Crossroads      CSM 07/11/03 3 12,174 235,495
V Mecklenburg   BCMS 07/21/03 1 28,888 718,298
V Foothills         (New this period)    CMHC 08/08/03 4 10,000 245,947

Total AP’s in Production 32 91 285,037 7,420,485
% Of Totals   84.2% 91% 87.9% 90.2%

Pending Forecast # of
AP’s

# of
Counties 

# of Clients
Covered in 2001

Catchment Area
Population in 2001

V Alamance-Caswell CSM  2 6,675 157,169
V Durham BCMS 1 8,720 228,603
V Edgecombe-Nash CSM  2 9,827 144,018
V Pitt Askesis  1 5,421 137,029
V Riverstone CSM 1 4,260 57,508
V Rutherford-Polk CMHC  2 4,478 82,285

Total AP’s not in Production 6 9 39,381 806,612
% Of Totals   15.8% 9% 12.1% 9.8%

Grand Total 38 100 324,418 8,227,097
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Implementation Phase V –July 1, 2003 – October 3, 2003 
Area Programs (9) – Alamance-Caswell, Crossroads, Durham, Edgecombe-Nash, Foothills, Mecklenburg, Pitt, Riverstone, Rutherford-Polk

IPRS Production:  Crossroads, Mecklenburg, Foothills
Pending: Alamance-Caswell, Durham, Edgecombe-Nash, Pitt, Riverstone, Rutherford-Polk
Summary:
In August, Foothills moved to IPRS.  Alamance-Caswell and Durham prepared for a move in September.  Rutherford-Polk certified
its 837 format and started content testing.  Edgecombe-Nash and Pitt certified 834 formats and started content testing (for Pitt’s
vendor, Askesis, the 834 format certification was their first).  Pitt also started work to certify the 837 format.  Edgecombe-Nash and
Riverstone continued work with CSM to finish implementing the windows based version of the vendor’s system.  

Details: 
Foothills – Successfully moved to IPRS August 8.

Alamance-Caswell – In mid-August began enrolling clients in IPRS using the SFY04 target population eligibility criteria.  Plan to
implement IPRS in September.  Plan to send at least one person to IPRS Session 2 training scheduled for 9/3-4.
 
Durham – Following the enrollment of 4000+ clients in IPRS, contract providers were enrolled.  Resolved 837 format differences
(between the Mecklenburg and Durham formats) and started 837 content testing.  Although results were satisfactory, extremely long
837 build times discovered by Mecklenburg (and not resolved), caused Durham to put their plans to move to IPRS in August on-
hold.   Durham is working with Mecklenburg and BCMS to resolve the 837 build time issues.  BCMS is building Mecklenburg’s 837
files for them.  Durham plans to implement in September regardless of whether they or BCMS creates their 837 files.

Edgecombe-Nash – Received 834 format certification.  Continued enrollment of clients into target populations.  Worked with CSM
to convert 300 clients with 7-digit client id’s to 6-digits.   Sent Client Balance Forward amounts (from the old Askesis system) to
CSM to update the new system.  Plan to send eight to ten people to IPRS Session 2 training scheduled for 9/3-4. 
  
Pitt – On August 18 completed 834 format certification (the first for Askesis) and followed that with the start of 834 content testing.
Pitt and Askesis met to develop a plan to certify and test the 837 (a HIPAA-compliant format).  Askesis hopes to turn over the 837
format to Pitt for testing in early September.  Pitt plans to send six to eight people to IPRS Session 2 training scheduled for 9/3-4.

Riverstone – Working with CSM to convert client demographic information to the new CSM Windows-based system.  Plan to send
the demographic files to CSM to be loaded to the production system in late August.  As soon as their demographic data is loaded to
the CSM system, they will send a file of active clients to the Division to do CNDS online cross-referencing.  Plan to send at least one
person to IPRS Session 2 training scheduled for 9/3-4.

Rutherford-Polk – On August 20, completed 837 format certification which was followed by the startup of content testing.
Clinicians are enrolling active clients in target populations based on SFY04 target population eligibility criteria.  Enrollment of
clients in IPRS will start in September.  Plan to implement IPRS the first checkwrite in October.  
Key Milestones – Phase V
Area Program

HIM
 834

Form
 834

Tests
834

Prod
837

Form
837

Tests
IPRS
Prod

Comments

Alamance-Caswell CSM 02/04 4 08/21 07/21 1  

Crossroads CSM 02/11 3 03/17 05/12 2 07/11 In  Production

Durham BCMS 04/30 2 07/10 05/15 1 837 Content test  8/8
837 Results  8/12

Edgecombe-Nash CSM 08/29

Foothills CMHC 03/11 2 05/08 07/22 3 08/08 In  Production

Mecklenburg BCMS 10/11 3 02/21 02/24 4 07/21 In  Production

Pitt Askesis 08/18 1 834 content test 8/21

Riverstone CSM

Rutherford-Polk CMHC 07/02 2 08/20 1 837 content tests 8/22
837 results 8/27
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